

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Date	30 September 2026	Team ID	_____
Project Name	Import Data using Transform Maps (Spreadsheet)	Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule for importing spreadsheet data into ServiceNow using a Transform Map.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Prepare Spreadsheet Data	USN-1	As a user, I can prepare the spreadsheet with the required ServiceNow field values and headers.	2	High	Team
Sprint-1	Import Set Configuration	USN-2	As a user, I can create/import the spreadsheet data into an Import Set.	2	High	Team
Sprint-2	Transform Map Creation	USN-3	As a user, I can create a Transform Map and select the correct source and target tables.	3	High	Team
Sprint-2	Field Mapping	USN-4	As a user, I can map spreadsheet/import-set fields to the corresponding target-table fields.	3	High	Team
Sprint-3	Transform & Validation	USN-5	As a user, I can run the Transform Map and validate that records are created or updated correctly.	3	Medium	Team
Sprint-3	Error Handling	USN-6	As a user, I can identify and correct rejected or incorrectly mapped spreadsheet records.	2	Medium	Team
Sprint-4	Testing & Documentation	USN-7	As a user, I can test the complete import process and document the final steps and results.	2	Low	Team

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint-wise tracking for the project **Import Data using Transform Maps (Spreadsheet)**

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	4	6 Days	30 Sep 2026	05 Oct 2026	4	05 Oct 2026
Sprint-2	6	6 Days	06 Oct 2026	11 Oct 2026	6	11 Oct 2026
Sprint-3	5	6 Days	12 Oct 2026	17 Oct 2026	5	17 Oct 2026
Sprint-4	2	6 Days	18 Oct 2026	23 Oct 2026	2	23 Oct 2026

Velocity:

Total planned story points = 17 points. Assuming a 6-day sprint duration, the average velocity per day can be represented as the completed story points divided by the sprint duration. The project team can compare planned and completed points after each sprint to track progress.

Velocity calculation example: If a sprint completes 6 story points in 6 days, average velocity = $6 \div 6 = 1$ story point/day.

Burndown Chart

A burndown chart is a graphical representation of work left to do versus time. It can be used to track the remaining story points during the spreadsheet import and Transform Map project.

Day	1	2	3	4	5	6
Planned Remaining Points	17	14	11	7	3	0
Actual Remaining Points	17	15	10	8	4	0

Project outcome to track: Spreadsheet data preparation → Import Set → Transform Map → Field Mapping → Transform → Validation → Error Handling → Testing and Documentation.

Reference:

The original sample template provided for this project contains references to Agile, Scrum, sprint, estimation, and burndown-chart resources. The structure and terminology above are adapted from that template for the stated project title. ■filecite■turn0file0■L8-L15■